It is expected that a Quorum of the Personnel Committee, Administration Committee, and Common Council will be attending
this meeting: (although it is not expected that any official action of any of those bodies will be taken)

CITY OF MENASHA
Board of Public Works

Third Floor Council Chambers, 140 Main Street, Menasha
August 18, 2008

6:40 PM
AGENDA

+ Back =] Print

1. CALL TO ORDER

A.

2.  ROLL CALL/EXCUSED ABSENCES

A.

3. MINUTES TO APPROVE-MINUTES & COMMUNICATIONS TO
RECEIVE

A.

August 4, 2008

4. DISCUSSION

A.

B.

Change Order - Carl Bowers & Sons Construction Co., Province Terrace;
Contract Unit No. TIF 9 2006-07: $0 (Change Order No. 2)

Change Order - DeGroot, Inc.; City of Menasha Wastewater Collection System
Rehabilitation Improvements Project - Phase 3, Contract No. E145-07-01C;
Sanitary Sewer Replacement; 39-Day Time Extension to August 29, 2008 Due to
"Unavoidable' Delays to Issue the Final Payment Request and Complete Project
Closeout Documentation (Change Order No. 2)

Change Order - National Power Rodding Corporation; City of Menasha
Wastewater Collection System Rehabilitation Improvements Project - Phase 3;
Contract No. E145-07-01A; Sanitary Sewer Rehabilitation; 60-Day Time
Extension for '"Unavoidable' Delays to Issue the Final Payment Request and
Complete Project Closeout Documentation (Change Order No. 2)

Change Order - Valley Sealcoat, Inc.; Contract Unit PRD 2008-02; DEDUCT:
$6,570.00 (Change Order No. 1)

Change Order - Valley Sealcoat, Inc.; Contract Unit PRD 2008-02. ADD:
$4,282.20 (Change Order No. 2)

Payment - Carl Bowers & Sons Construction Co., Inc.; Province Terrace;
Contract Unit No. TIF 9 2006-07; $45,721.66 (Payment No. 3)

Payment - Insituform Technologies, USA, Inc.; City of Menasha Wastewater
Collection System Rehabilitation Improvements Project - Phase 3; Contract No.
E145-07-01A; Sanitary Sewer Lining; $185,406.00

Payment - Infrastructure Technologies, Inc.; City of Menasha Wastewater
Collection System Rehabilitation Improvements Project - Phase 3; Contract No.
E145-07-01A; Sanitary Manhole Lining; $21,095.19 (Payment No. 5)

[

Attachments

[]

Attachments

[

Attachments

[

Attachments

[

Attachments

[

Attachments

[

Attachments

[]

Attachments

[

Attachments



I Request for Stop Sign on Sixth Street at State Street (Ald. Pack) ]

Attachments

I Request for Traffic Control Signage at Lawson Street and Madison Street ]
Intersection Attachments

K. Request for Traffic Control Signage at Madison Street and Mathewson Street ]
Intersection Attachments

L. Recommendation to Establish Tire Disposal Fees (Held) ]
Attachments

M. Memorandum of Understanding Between the City of Menasha and the Town of []
Harrison - Carpenter Street/Barker Farm Park Bicycle/Pedestrian Access Trail =~ Attachments

S. ADJOURNMENT
A, -

"Menasha is committed to its diverse population. Our Non-English speaking population and those with disabilities are invited to
contact the Menasha City Clerk at 967-3603 24-hours in advance of the meeting for the City to arrange special
accommodations.”



Agenda Minutes

CITY OF MENASHA
Board of Public Works

Third Floor Council Chambers, 140 Main Street, Menasha
August 4, 2008

MINUTES

« Back = Print
1. CALL TO ORDER
Meeting called to order by Chairman Pack at 6:30 p.m.
2. ROLL CALL/EXCUSED ABSENCES
A. -

PRESENT: Wisneski, Pack, Hendricks, Zelinski, Michalkiewicz, Pamenter, Taylor,
EXCUSED: Benner
ALSO PRESENT: Mayor Merkes, CA/HRD Brandt, Lt. Bouchard, DPW Radtke, CDD Keil, AP Beckendorf, C/T
Stoffel, Clerk Galeazzi, the Press
3. MINUTES TO APPROVE-MINUTES & COMMUNICATIONS TO RECEIVE
A, July 21, 2008
Moved by Alderman Wisneski, seconded by Alderman Hendricks to approve minutes of July 21, 2008
Motion Carried on voice vote

Results:

4. DISCUSSION

A, Street Use Application - St. Mary Central High Homecoming Parade; Friday, September 26, 2008; 5:00 PM - 5:45 PM

CA/HRD Brandt explained he has received insurance certificates from both St. Mary's and Menasha High School.
Insurance is in order and acceptable.

Lt. Bouchard reported Police Dept. will use staff and Auxiliary officers to help with both parades.

B. Street Use Application - Menasha High School Homecoming Parade; Friday, September 26, 2008; 5:30 PM - 6:15 PM

No Questions or Discussion

C. Payment - Badger Highways Co., Inc.; New Street Construction/Street Reconstruction; Contract Unit No. 2008-01;
$180,457.25 (Payment No. 2)

DPW Radtke explained everything is in order and acceptable for this payment.

D. 0-14 -08 An Ordinance Relating to Yield Signs on Applewood Drive at Southfield Drive and on Sweetbriar Lane at
Southfield Drive

No Questions or Discussion



E. O-15-08 An Ordinance Relating to Tire Disposal

CA/HRD Brandt is recommending the Council suspend the rules and take up this ordnance during the Common
Council meeting . The tire disposal fees can be established after the ordinance is passed and published. This will
allow the City to start collecting the new fees when the City is required to pay the increase set by the County.

F. Recommendation to Establish Tire Disposal Fees

Moved by Alderman Wisneski, seconded by Alderman Michalkiewicz to hold item until next meeting
Motion Held

Results:

. ADJOURNMENT

A. -

Moved by Alderman Michalkiewicz, seconded by Alderman Pamenter to adjourn at 6:38 p.m.

Motion Carried on voice vote
Results:

M&ﬂ.ﬂh i k}u_ﬂ%

Respectfully submitted by Deborah A. Galeazzi, City Clerk



CHANGE ORDER

DATE: August 13, 2008 CHANGE ORDER NO: Two (2)
CONTRACTOR: Carl Bowers & Sons Construction Co., Inc.

CONTRACT NO.: TIF 9 2006-07

PROJECT: Province Terrace

You are directed to make the changes noted below in the subject contract unit number.

Landscaping for Detention Pond

ltem

3 Wet Prairie Seeding — 1,870 SY @ $2.00 P/SY DEDUCT: $ 3,740.00

4 Prairie Seeding - 5,680 SY @ $1.35 P/SY DEDUCT: $ 7,668.00

Planting Beds - 1 LS @ $11,408.00 ADD: $ 11.408.00

$ 0
The changes result in the following adjustments:
CONTRACT - TOTAL TIME

Prior to this Change Order $612,919.55 Days
Adjustments per this Change Order $ 0 _ Days
Current Contract Status $612,919.55 Days
Directed/Authorized Accepted
City of Menasha Dept. of Public Works
BY: BY:

DATE: DATE:

CONTRACT/FORMS/CHANGE



City of Menasha e Department of Public Works

August 13, 2008

Board of Public Works
City of Menasha
Menasha, Wl 54952

RE: Traffic Study Report — Lawson Street and Madison Street
Members of the Board:

The Board of Public Works directed that a traffic study be made for determining the need
for a traffic control signage at the intersection of Lawson Street and Madison Street.

Attached to this letter is a copy of the Engineering Department's Traffic Study. The
Traffic Study provides information relating to traffic volume, accident history and Manual
on Uniform Traffic Control Devices (MUTCD) warrants for installation of regulatory signs.

In reviewing the information and from observations at the intersection, there is no
apparent need for traffic control signage at the above referenced intersection.

Sincerely,

— \
e 7 e O~ )
Ceory g 2 e

Tim J. Montour ¢
Engineering Supervisor

Attachments

C: Street file

140 Main Street ® Menasha, Wisconsin 54952-3151 e Phone (920) 967-3610e Fax (920) 967-5272



Traffic Study — Lawson Street at Madison Street

Reason for Study
The Mayor received a request to investigate this intersection due to safety concerns as well as speeding and failure to
yield to traffic.

Physical Conditions

Lawson Street is 33’ back of curb to back of curb. The street has a bituminous concrete surface with concrete curb
and gutter. There are concrete sidewalks on both sides of the street. The road right of way width is 50’ and the area is
single family residential.

Madison Street is 33" back of curb to back of curb. The street has a bituminous concrete surface with concrete curb
and gutter. There are sidewalks on both sides of the street. The road right of way width is 50" and the area is single
family residential. Madison Street to the east dead ends approximately 155’ from Lawson Street at the railroad tracks.
The railroad crossing at Madison Street was abandoned with an agreement with the railroad. Before the railroad
crossing was abandoned, there were stop signs on Lawson Street at Madison Street. | believe this was because of
truck traffic west on Madison Street to the treatment plant. When that truck traffic was moved to Garfield Avenue and
Madison Street was no longer a through street, the stop signs were removed.

Currently there is no traffic control at the intersection and the speed limit is 25 mph in the entire area. Parking is
allowed on both sides of the street of the respective streets.

Criteria Used from MUTCD

Section 2B.05 STOP Sign Applications

Guidance:

STOP signs should be used if engineering judgment indicates that one or more of the following conditions exist:

A. Intersection of a less important road with a main road where application of the normal right-of-way rule would
not be expected to provide reasonable compliance with the law; (See recommendations)

B. Street entering a through highway or street; (Not applicable)

C. Unsignalized intersection in a signalized area; and/or (Not applicable)

D. High speeds, restricted view, or crash records indicate a need for control by the STOP sign. (See
recommendations)

Standard:

Because the potential for conflicting commands could create driver confusion, STOP signs shall not be installed
at intersections where traffic control signals are installed and operating except as noted in Section 4D.01.
Portable or part-time STOP signs shall not be used except for emergency and temporary traffic control zone
purposes.

Guidance:

STOP signs should not be used for speed control.

STOP signs should be installed in a manner that minimizes the numbers of vehicles having to stop. At intersections
where a full stop is not necessary at all times, consideration should be given to using less restrictive measures such
as YIELD signs (see Section 2B.08).

2003 Edition Page 2B-7
Sect. 2B.05 10 2B.07

Once the decision has been made to install two-way stop control, the decision regarding the appropriate street to
stop should be based on engineering judgment. In most cases, the street carrying the lowest volume of traffic should
be stopped.

A STOP sign should not be installed on the major street unless justified by a traffic engineering study.

Support:

The following are considerations that might influence the decision regarding the appropriate street upon which to
install a STOP sign where two streets with relatively equal volumes and/or characteristics intersect:

A. Stopping the direction that conflicts the most with established pedestrian crossing activity or school walking
routes;

B. Stopping the direction that has obscured vision, dips, or bumps that already require drivers to use lower
operating speeds;

C. Stopping the direction that has the longest distance of uninterrupted flow approaching the intersection; and




D. Stopping the direction that has the best sight distance to conflicting traffic.
The use of the STOP sign at highway-railroad grade crossings is described in Section 8B.08. The use of the STOP
sign at highway-light rail transit grade crossings is described in Section 10C.04.

Section 2B.08 YIELD Sign (R1-2)

Standard:

The YIELD (RI-2) sign (see Figure 2B-1) shall be a downward-pointing equilateral triangle with a wide red
border and the legend YIELD in red on a white background.

Support:

The YIELD sign assigns right-of-way to traffic on certain approaches to an intersection. Vehicles controlled by a
YIELD sign need to slow down or stop when necessary to avoid interfering with conflicting traffic.

Section 2B.09 YIELD Sign Applications

Option:

YIELD signs may be used instead of STOP signs if engineering judgment indicates that one or more of the following
conditions exist:

A. When the ability to see all potentially conflicting traffic is sufficient to allow a road user traveling at the posted
speed, the 85th-percentile speed, or the statutory speed to pass through the intersection or to stop in a reasonably
safe manner.(See recommendations)

B. If controlling a merge-type movement on the entering roadway where acceleration geometry and/or sight distance
is not adequate for merging traffic operation.(Not applicable)

C. The second crossroad of a divided highway, where the median width at the intersection is 9 m (30 fi) or greater.
In this case, a STOP sign may be installed at the entrance to the first roadway of a divided highway, and a YIELD
sign may be installed at the entrance to the second roadway.(Not applicable)

D. An intersection where a special problem exists and where engineering judgment indicates the problem to be
susceptible to correction by the use of the YIELD sign.(See recommendations)

Standard:

A YIELD (RI-2) sign shall be used to assign right-of-way at the entrance to a roundabout intersection.

Traffic Count

Lawson Street (between Abby Ave. and Madison St.) - 24 hour traffic count was taken on July 25-26, 2008 with a total
of 235 vehicles

Madison Street (between Lawson St. and Mathewson St.) - 24 hour traffic count was taken on July 28-29, 2008 with a
total of 90 vehicles

Accident History
There have been two reportable accidents in the vicinity of the intersection (see attached).

Observations

While gathering information in the field at the intersection location and placing the loop counter in the roadway the
following observations were made;

e Existing houses in the area are close to the roadway and sight distance can be limited in the vision triangle

e Traffic on Madison Street is local to residents on Madison Street or Mathewson Street

Recommendations

As the Traffic Study points out, Guidance/Warrants for a Stop or Yield Sign Application from the MUTCD are not
substantially satisfied at this intersection. Accident history and low volume of traffic do not warrant a yield sign or a
stop sign on either leg of the intersection. The accident history does not provide evidence that the limited sight
distance within the vision triangle is a safety issue. Normal right of way rule states that the vehicle that arrives first has
the right of way. If two vehicles arrive simultaneously, the vehicle on the right has the right of way. Stop signs should
not be used for speed control.
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ACCIDENT SUMMARY SHEET

ROUTE: Lawson St. LOCATION: 50 block
MUNICIPALITY: Menasha COUNTY: Winnebago
TIME PERIOD COVERED: - REFERENCE MARKERS / NODES: =
REMARKS: All Accidents DATE: §&/11/2008
TIME OF DAY # ACC % DIRECTION # ACC % DIRECTION # ACC %
6 AM-10 AM 0 0.0% North 3 75.0% Northeast 0 0.0%
10 AM - 4 PM 0 0.0% South 0 0.0% Northwest 0 0.0%
4PM- 7PM 1 50.0% East 0 0.0% Southeast 0 0.0%
7PM-12 AM 1 500°/D West 0 000/0 Southwes{ 0 0.0%
12AM- 6 AM 0 0.0% Unspecified 1 25.0%
Unspecified 0 0.0% bt 4
Total 2
ACCIDENT TYPE #ACC % ACCIDENT TYPE #ACC %
WEATHER # ACC o, Rear End 1 50.0% Pedestrian 0 0.0%
Clear 2 100.0% Overtake 0 0.0% Bicycle 0 0.0%
Cloudy 0 0.0% Right Angle 0 0.0% Parked Vehicle 0 0.0%
Rain 0 0.0% Left Turn 0 0.0% Backing 0 0.0%
&riow 0 0.0% Right Turn 0 0.0%  Run Off The Road 0 0.0%
Sleet/Hail/Freezing Rain 0 0.0% Fixed Object 1 50.0%  Animal 0 0.0%
Fongmog/Smoke 0 0.0% Head On 0 0.0% Other 0 0.0%
Unspecified 0 0.0% Sideswipe 0 0.0% Unspecified 0 0.0%
Total 2 Total 2
SURFACE # ACC ACCIDENT SEVERITY # ACC Y%
Dry 0 0.0% Fatal 0 0.0%
Wet 0 0.0% Injury 1 50.0%
Mud/Slush 1 50.0% Property Damage 1 50.0%
Snow/lce 0 0.0% Non-Reportable 0 0.0%
Unspecified 1 50.0% Total 2
Total 2
TIME OF YEAR # ACC % TYPE OF VEHICLE #ACC %
Winter (Dec-Feb) 2 100.0% Passenger Cars 0 0.0%
Spring  (Mar-May) 0 0.0% Commercial Vehicles 0 0.0%
Summer (Jun-Aug) 0 0.0% Total A1
Fall (Sep-Nov) 0 0.0%
Total 2
DAY OF WEEK # ACC % LIGHT CONDITION # ACC %
Sunday 0 0.0% Daylight 0 0.0%
Monday 0 0.0% Dawn/Dusk 0 0.0%
Tuesday 0 0.0% Night 0 0.0%
Wednesday 0 0.0% Unspecified 2 100.0%
Thursday 0 0.0% Total 2
Friday 2 100.0%
Saturday 0 0.0%
Total 2
SUMMARY OF ACCIDENT SEVERITY BY YEAR: 0
Fatal Accidents 0
Injury Accidents 0
Property Damage Accidents 0
Non-Reportable Accidents 0
Total Accidents 0

HSA Software 3.0



Key Number =
MUNICIFALITY: Menasha COUNTY:  Winnebago FILE: lawson 50block
INTERSECTION: Lawson St. CASE #:
PERIOD 0 YEARS 0 MONTHS FROM TS BY: ¢r DATE:  8/11/2008

Northbound  cuagm—=—.

Lawson St.
—— e e e
1
Lawson St.
SYMBOLS MANNER OF COLLISION
MOVING VEHICLE PEDESTRIAN —3»—3 REAR END —>»&— HEAD ON

2

—_—

T Al TURNING VEHICLE BICYCLIST LEFT TURN RIGHT TURN

€€ BACKING VEHICLE ANIMAL _>z_ LEFT TURN J RIGHT TURN

S PARKED VEHICLE FIXED OBJECT j OVERTAKE _J RIGHT ANGLE
9gg  RECORD NUMBER Fatal N\~ OUT OF CONTROL % SIDE SWIPE

O» o v




City of Menasha e Department of Public Works

August 13, 2008

Board of Public Works
City of Menasha
Menasha, WI 54952

RE: Traffic Study Report — Mathewson Street and Madison Street
Members of the Board:

The Board of Public Works directed that a traffic study be made for determining the need
for a traffic control signage at the intersection of Mathewson Street and Madison Street.

Attached to this letter is a copy of the Engineering Department’s Traffic Study. The
Traffic Study provides information relating to traffic volume, accident history and Manual
on Uniform Traffic Control Devices (MUTCD) warrants for installation of regulatory signs.

In reviewing the information and from observations at the intersection, there is no
apparent need for traffic control signage at the above referenced intersection.

Sincerely,
Tim J. Montour e
Engineering Supervisor

Attachments

C: Street file

140 Main Street # Menasha, Wisconsin 54952-3151 e Phone (920) 967-3610e Fax (920) 967-5272



Traffic Study — Mathewson Street at Madison Street

Reason for Study
The Mayor received a request to investigate this intersection due to safety concerns and failure to yield to traffic.

Physical Conditions
Mathewson Street is 33’ back of curb to back of curb. The street has a bituminous concrete surface with concrete curb
and gutter. There are concrete sidewalks on both sides of the street. The road right of way width is 50’ and the area is
single family residential.

Madison Street is 33’ back of curb to back of curb between Mathewson Street and Lawson Street. This section of street
has a bituminous concrete surface with concrete curb and gutter. This section of Madison Street has sidewalk on both
sides of the street with the exception of the Neenah-Menasha Sewerage Commission Treatment Plant property where
there is no sidewalk. To the west of Mathewson Street there is no curb and gutter with a bituminous concrete pavement
approximately 28" wide. There are no sidewalks located on this section of Madison Street and it dead ends approximately
160’ to the west Mathewson Street. The road right of way width is 50’ and the area single family residential with the
Neenah-Menasha Sewerage Commission Treatment Plant on the north side of Madison Street.

Currently there is no traffic control at the intersection and the speed limit is 25 mph in the entire area. Parking is allowed
on both sides of the street of the respective streets.

Criteria Used from MUTCD

Section 2B.05 STOP Sign Applications

Guidance:

STOP signs should be used if engineering judgment indicates that one or more of the following conditions exist:

A. Intersection of a less important road with a main road where application of the normal right-of-way rule would not
be expected to provide reasonable compliance with the law; (See recommendations)

B. Street entering a through highway or street; (Not applicable)

C. Unsignalized intersection in a signalized area; and/or (Not applicable)

D. High speeds, restricted view, or crash records indicate a need for control by the STOP sign. (See
recommendations)

Standard:

Because the potential for conflicting commands could create driver confusion, STOP signs shall not be installed at
intersections where traffic control signals are installed and operating except as noted in Section

4D.01.

Portable or part-time STOP signs shall not be used except for emergency and temporary traffic control zone
purposes.

Guidance:

STOP signs should not be used for speed control.

STOP signs should be installed in a manner that minimizes the numbers of vehicles having to stop. At intersections
where a full stop is not necessary at all times, consideration should be given to using less restrictive measures such as
YIELD signs (see Section 2B.08S).

2003 Edition Page 2B-7
Secr. 2B.05 10 2B.07

Once the decision has been made to install two-way stop control, the decision regarding the appropriate street to stop
should be based on engineering judgment. In most cases, the street carrying the lowest volume of traffic should be
stopped.

A STOP sign should not be installed on the major street unless justified by a traffic engineering study.

Support:

The following are considerations that might influence the decision regarding the appropriate street upon which to install
a STOP sign where two streets with relatively equal volumes and/or characteristics intersect:

A. Stopping the direction that conflicts the most with established pedestrian crossing activity or school walking routes;
B. Stopping the direction that has obscured vision, dips, or bumps that already require drivers to use lower operating
speeds;

C. Stopping the direction that has the longest distance of uninterrupted flow approaching the intersection; and

D. Stopping the direction that has the best sight distance to conflicting traffic.




The use of the STOP sign at highway-railroad grade crossings is described in Section 8B.08. The use of the STOP sign
ar highway-light rail transit grade crossings is described in Section 10C.04.

Section 2B.08 YIELD Sign (RI1-2)

Standard:

The YIELD (R1-2) sign (see Figure 2B-1) shall be a downward-pointing equilateral triangle with a wide red border
and the legend YIELD in red on a white background.

Support:

The YIELD sign assigns right-of-way to traffic on certain approaches to an intersection. Vehicles controlled by a YIELD
sign need to slow down or stop when necessary to avoid interfering with conflicting traffic.

Section 2B.09 YIELD Sign Applications

Option:

YIELD signs may be used instead of STOP signs if engineering judgment indicates that one or more of the following
conditions exist:

A. When the ability to see all potentially conflicting traffic is sufficient to allow a road user traveling at the posted
speed, the 85th-percentile speed, or the statutory speed to pass through the intersection or to stop in a reasonably safe
manner.(See recommendations)

B. If controlling a merge-type movement on the entering roadway where acceleration geometry and/or sight distance is
not adequate for merging traffic operation.(Not applicable)

C. The second crossroad of a divided highway, where the median width at the intersection is 9 m (30 fi) or greater. In
this case, a STOP sign may be installed at the entrance to the first roadway of a divided highway, and a YIELD sign
may be installed at the entrance fo the second roadway.(Not applicable)

D. An intersection where a special problem exists and where engineering judgment indicates the problem to be
susceptible to correction by the use of the YIELD sign.(See recommendations)

Standard:

A YIELD (RI-2) sign shall be used to assign right-of-way at the entrance to a roundabout intersection.

Traffic Count

Mathewson Street (south of Madison Street) - 24 hour traffic count was taken on July 30-31, 2008 with a total of 89
vehicles

Madison Street (between Lawson and Mathewson) - 24 hour traffic count was taken on July 28-29, 2008 with a total of 90
vehicles

Accident History
There was one accident in the vicinity of the intersection (see attached).

Observations
While gathering information in the field at the intersection location and placing the loop counter in the roadway two
observations were made;

e Treatment Plant property to the north of Madison St. at Mathewson St. can be accessed by a gated driveway
north off of Madison St. According to plant personnel that driveway is only used when access cannot be made to
the plant from Garfield Avenue. It is typically locked and not utilized.

e Existing houses in the area are close to the roadway and sight distance can be limited in the vision triangle.

Recommendations

As the Traffic Study points out, Guidance/Warrants for a Stop or Yield Sign Application from the MUTCD are not
substantially satisfied at this intersection. State statutes assign right of way at an uncontrolled “T” intersection to the
traffic along the top of the “T", meaning traffic on Mathewson Street should be yielding to traffic on Madison St. Accident
history and low volume of traffic do not warrant a yield sign or a stop sign on either leg of the intersection. Traffic from the
west on Madison Street is minimal as there is only one house west of Mathewson Street. Limited sight distance due to
existing houses does not warrant signage as the accident history does not provide evidence of a problem. Stop signs
should not be used for speed control.
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ACCIDENT SUMMARY SHEET

ROUTE: Madison St.

MUNICIPALITY: Menasha

TIME PERIOD COVERED:

REMARKS: All Accidents

LOCATION: at Mathewson St.

COUNTY: Winnebago
REFERENCE MARKERS / NODES:

DATE: 8/11/2008

TIME OF DAY # ACC % DIRECTION #ACC % DIRECTION # ACC %
6 AM-10 AM 0 0.0% North 2 100.0% Northeast 0 0.0%
10 AM - 4 PM 0 0.0% South 0 0.0% Northwest 0 0.0%
4PM- 7PM 0 0.0% East 0 0.0% Southeast 0 0.0%
7PM-12 AM 1 100.0% West 0 0.0% Southwest 0 0.0%
12AM- 6 AM 0 0.0% Unspecified 0 0.0%
Unspecified 0 0.0% Total .
Total 1
ACCIDENT TYPE #ACC Y% ACCIDENT TYPE # ACC %
WEATHER # ACC % Rear End 0 0.0% Pedestrian 0 0.0%
Clear 1 100.0% Overtake 0 0.0% Bicycle 0 0.0%
Cloudy 0 0.0% Right Angle 0 0.0% Parked Vehicle 0 0.0%
Rain 0 0.0% Left Turn 0 0.0% Backing 0 0.0%
Snow 0 0.0% Right Turn 0 0.0% Run Off The Road 0 0.0%
Sleet/Hail/Freezing Rain 0 0.0% Fixed Object 0 0.0% Animal 0 0.0%
Fog/Smog/Smoke 0 0.0% Head On 0 0.0% Other 1 100.0%
Unspecified 0 0.0% Sideswipe 0 0.0% Unspecified 0 0.0%
Total 1 Total 1
SURFACE # ACC % ACCIDENT SEVERITY #ACC %
Dry 1 100.0% Fatal 0 0.0%
Wet 0 0.0% Injury 0 0.0%
Mud/Slush 0 0.0% Property Damage 1 100.0%
Snow/ice 0 0.0% Non-Reportable 0 0.0%
Unspecified 0 0.0% Total 1
Total 1
TIME OF YEAR # ACC % TYPE OF VEHICLE # ACC %
Winter  (Dec-Feb) 0 0.0% Passenger Cars 2 100.0%
Spring  (Mar-May) 1 100.0% Commercial Vehicles 0 0.0%
Summer (Jun-Aug) 0 0.0% Total 2
Fall (Sep-Nov) 0 0.0%
Total 1
DAY OF WEEK # ACC % LIGHT CONDITION #ACC %
Sunday 0 0.0% Daylight 0 0.0%
Monday 0 0.0% Dawn/Dusk 0 0.0%
Tuesday 0 0.0% Night 1 100.0%
Wednesday 0 0.0% Unspecified 0 0.0%
Thursday 0 0.0% Total 1
Friday 1 100.0%
Saturday 0 0.0%
Total 1

SUMMARY OF ACCIDENT SEVERITY BY YEAR:

Fatal Accidents
Injury Accidents

Property Damage Accidents
Non-Reportable Accidents

Total Accidents

o

o OO0 oo

HSA Software 3.0



Wd/ City of Menasha « Office of the City Aftorney

Jeffrey S. Brandt, City Atiorney

MEMO

T'Cx Board of Public Works

FROM: Jeff Brandt 2 26,,
Mark Radtke Pi—

SUBJECT: Tire disposal fees

DATE: July 31, 2008

It is recommended that the Board of Public Works establish tire disposal fees as follows:

Car Tires— 16" or less - $3.00/tire
Truck tires — Larger than 16™ - $5.00/tire
Tractor tires — S§7/tire

The County charges by weight for greater than five tires. If we establish these fees, the City will
be able to capture enough at the per tire rate to meet the County fee. Since the ordinance needs to
be approved prior to setting the fee, we recommend that the Common Council suspend the rules
and pass 0 — 15 - 08 on August 4, 2008. The Board of Public Works should hold the fee change
until the August 18, 2008 meeting and then approve the fees.

140 Main Street « Menasha, Wisconsin 54952-3190
(9200 967-5117 « Faxy (9200 G67-5272 « E-mail: ibrandi@ci menacsha wi e



ORDINANCE O -15-08

AN ORDINANCE RELATING TO DISPOSAL OF TIRES

Introduced by Alderman Pack

The Common Council of the City of Menasha does ordain as follows:

SECTION 1: Sec. 8 —3 -7 (n) is repealed and recreated to read as follows:

(1)

Tire Disposal Fees. Residents disposing of tires at the
authorized site(s) are subject to a fee which will be
established by the Board of Public Works to reflect the actual
cost of tire disposal.

Method of collection of the fee established under Section 8-3-
7(n)(2) shall be determined by the Board of Public Works.
These fees may be changed from time to time as may be
determined by the Board of Public Works, but not more than
once each calendar year.

Tires Prohibited. No tires used by commercial or
manufacturing establishments are permitted in the designated
disposal areas.

SECTION 2: This ordinance shall become effective upon its passage and
publication as provided by law.

Passed and approved this day of , 2008

Donald Merkes, Mayor
ATTEST:

Deborah A. Galeazzi, City Clerk

Attorney’s Note: This ordinance was drafted at the direction of the Chairman of the
Board of Public Works and mirrors the current ordinance relating to microwaves



City of Menasha e Department of Parks, Recreation, Forestry and Cemeteries

MEMORANDUM
To: Mayor and Common Council
From: PRD Tungate BT
Date: August 12, 2008

RE: Memorandum of Understanding Between the City of Menasha and the Town of
Harrison — Carpenter Street/Barker Farm Park Bicycle/Pedestrian Access Trail

The attached Memorandum of Understanding (MOU) is a result of several months of
discussions with Town of Harrison officials. This short trail link has both immediate and
long term benefits. First, it provides a direct link into Barker Farm Park for city residents
south of Manitowoc Road. Town of Harrison residents to the east of Carpenter Street
will also benefit from this trail link. Both the Park Board and Plan Commission have
previously endorsed this route.

Conceptual long term trail plans include extending an off road trail south of Carpenter
Street, crossing Manitowoc Road and bringing it south all the way to Menasha
Conservancy property. This future trail extension would require City of Appleton
approval.

The Town of Harrison and the City of Menasha will split the cost of the project equally.
The city has budgeted funds (31100-55-07-202-822) earmarked for Barker Farm Park
development to carry out the project which is estimated to not exceed $3,000.00. After
the MOU is approved it would be our intent to connect an asphailt trail in the park to this
new segment.

This project is a small but significant example of two municipalities working cooperatively

for the good of both communities. This relationship will become even more important as
future trail and a potential joint park project unfolds.

140 Main Street ¢ Menasha, Wisconsin 54952-3151 e Phone (920) 967-3640e Fax (920) 967-5272
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MEMORANDUM OF UNDERSTANDING
between the
City of Menasha and the Town of Harrison

Relating to the joint development and maintenance of the
Carpenter Street bicycle/pedestrian trail access to Barker Farm Park

This agreement is entered into by and between the City of Menasha and the Town of Harrison,
herein after called “Town” and the City of Menasha, herein after called “City”

WHEREAS, both communities support the regional need for a comprehensive
bicycle/pedestrian trail system connecting adjoining communities; and,

WHEREAS, the regional need for such a trail system can best be met through cooperative
efforts between municipalities including cooperative development of identified trails, and the
sharing of costs of maintaining these recreational and transportation facilities; and,

WHEREAS, both the Town and City have the necessary funds and or force account labor
and equipment to carry out the terms of this agreement.

NOW THEREFORE, it is herby agreed between the parties as follows:

A. It is accepted by both the City and the Town that both City and Town right of way
(ROW) between Carpenter Street and Plank Road will be used for the trail.

B. The exact location of the trail will be agreed upon by officials from each municipality
before construction begins.

C. City staff will engineer the trail.

D. The trail will be 8" wide with a concrete surface to reduce long-term maintenance
costs.

E. The trail will run along the Carpenter Street joint City and Town ROW continuing
across Plank Road to City park property.

F. Project costs will include: all trail construction materials, equipment charges, labor,
signage, pavement markings, and any other crossing design features to ensure a
safe bicycle/pedestrian crossing of Plank Road. The City and Town will equally
share in the final cost of the project estimated not to exceed $6,000.00.

G. Other than curb cuts, all trail construction work will be performed by City and Town
crews; curb cuts will done by a contractor. All labor, equipment and materials
expended by either the City or Town as well as contractor costs will be included in
the final cost of the project.

H. The City and Town agree to exchange certificates of insurance with at least

$1,000,000 liability coverage before work on the project begins. The certificate of
insurance shall name each other as an additional insured.

Memorandum of Understanding.doc



I After completion of the project an invoice will be generated reflecting the project
costs supplied by each party. The invoice will be sent from the party expending the
most project costs to the other an will be due within 30 days.

J. Except as provided in subsection K, the City and Town agree to equally share any

future maintenance of the trail and crossing.

K. Snow removal — In its sole discretion, the City may choose to remove snow on this
joint trail. If the City removes snow, the City shall not invoice the Town for this work.

Passed and approved this day of
Board.
Passed and approved this day of

Council of the City of Menasha.

Joseph Sprangers
Chairman
Town of Harrison

Witness:

Penny Weir
Town Clerk
Town of Harrison

Map Attached

Memorandum of Understanding.doc

, 2008 by the Harrison Town

2008 by the Common

Donald J. Merkes
Mayor
City of Menasha

Deborah A. Galeazzi
City Clerk
City of Menasha

Approved as to form

vgﬂ,,fl? $-12-0&

Jeffuﬂ) S. Brandt, City Attorney



OWNER

CHANGE ORDER NO. CO-1450701C-02 DATE July 21, 2008

KAEMPFER & ASSOCIATES. INC. PROJECT: WASTEWATER COLLECTION SYSTEM

Consulting Engineers REHABILITATION IMPROVEMENTS PHASE 3
Post Office Box 150 OWNER: CITY OF MENASHA

650 East Jackson Street 140 Main Street

Oconto Falls. WI 54154 Menasha. W1 54952

OWNER'S PROJECT NO.: ENGINEER'S PROJECT NO.: E145-05.11
CONTRACTOR: DE GROOT, INC. CONTRACT DATE: November 12, 2007

COMPLETION DATE: July 21, 2008
REVISED COMPLETION DATE:  August 29, 2008

ADDRESS: 4201 Champion Road
Green Bay, Wisconsin 54311-9801
CONTRACT: E145-07-01C, Sanitary Sewer Replacement

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of
your contract, subject to all the conditions thereof’;

NATURE OF CHANGE: Contractor is granted a 39-day time extension for "unavoidable" delays to issue the
final payment request and complete project closeout documentation.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 39 DAYS
Enclosures: None.

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order $212.233.57
Net (Inérédéé/Dééréasé) Resulting from this Change Order $ 0.00
Current Price, including this Change Order $212.233.57

The above changes are approved:

/‘,.—-- ’J
FOR THE ENGINEER: By: [ e é A Date: Z / 2_2/ 28
Taryn S. Nall, P.E.

FOR THE OWNER: By: Date:
Mark Radtke, P.E., Director of Public Works

The above changes are accepted:

FOR THE CONTRACTOR: DE GROOT, 1>5
By: /Z” "/{ J“ﬁ Date: ") 19‘&/05

Mark De Groot, President

KAEI45051 NCO\DEGROOTW2 doc



CHANGE ORDER NO. CO-1450701B-02 DATE June 30, 2008

KAEMPFER & ASSOCIATES. INC. PROJECT: WASTEWATER COLLECTION SYSTEM

Consulting Engineers REHABILITATION IMPROVEMENTS PHASE 3
Post Office Box 150 OWNER: CITY OF MENASHA
650 East Jackson Street 140 Main Street
Oconto Falls. WI 54154 Menasha, W1 54952
OWNER'S PROJECT NO.: ENGINEER'S PROJECT NO.: E145-05.11
CONTRACTOR: NATIONAL POWER RODDING CONTRACT DATE: November 15. 2007
CORPORATION COMPLETION DATE: June 30, 2008
REVISED COMPLETION DATE:  August 29, 2008
ADDRESS: 2500 W. Arthington Street
Chicago, Illinois 60612-4108
CONTRACT: E145-07-01B, Sanitary Sewer Rehabilitation

You are directed to make the changes noted below in the above contract and this Change Order becomes a part of
your contract, subject to all the conditions thereof:

NATURE OF CHANGE: The Contractor is granted a 60-day time extension for "unavoidable" delays to issue the
final payment request and complete project closeout documentation.

ADDITIONAL NUMBER OF CONTRACT DAYS PROVIDED BY THIS CHANGE ORDER: 60 DAYS
Enclosures: None.

The changes result in the following adjustment of Contract Price:

Contract Price Prior to this Change Order $150.,459.73
Net (Inérédsé/IDéérédéé) Resulting from this Change Order $ 0.00
Current Price, including this Change Order $150.,459.73

FOR THE ENGINEER: By: [ i ¥ i 2.1,( Date: 7 /te/o®
Taryn S. Nall, P.E.

FOR THE OWNER: By: Date:
Mark Radtke. P.E.. Director of Public Works

The above changes are accepted:

FOR THE CONTRACTOR: NATIONAL POWER RODDING CORPORATION

7/28/08

By: ate:

Harold Kosova, President
KAEI4540341 NCOWATL POWER RODW2 doc



City of Menasha e Department of Parks, Recreation, Forestry and Cemeteries

MEMORANDUM

To: Mayor and Common Council
From: PRD Tungate
Date: August 12, 2008

RE: PRD 2008-02 Change Order #1 and #2
After contract number PRD 2008-02 was approved, it was discovered that the contractor
had inadvertently miscalculated a line item relating to fiberglass crack repair. The
contractor voluntarily agreed to reduce this repair item by $6,570.00.
City staff and our consultant believe it is in our best interest to take a part of this savings
and put it toward additional fiberglass repair outside of the lined playing area. The net

result would reduce the approved contract by $2,287.80 to $46,937.20, which is $937.20
over the 2008 budged amount.

140 Main Street ¢ Menasha, Wisconsin 54952-3151 e Phone (920) 967-3640e Fax (920) 967-5272
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CHANGE ORDER

DATE: August 13, 2008 CHANGE ORDER NO: One (1)

CONTRACTOR: Valley Sealcoat, Inc.; W6265 Contractor Drive, Appleton, WI 54915

CONTRACT NO.: PRD 2008-02

PROJECT: Armor Crack Repair and Color Coating of Four Tennis Courts at Pleasants Park

You are directed to make the changes noted below in the subject contract unit number.

1 LS Contractor agreed to reduction in fiberglass

crack repair cost to original contract

The changes result in the following adjustments:
CONTRACT - TOTAL

$6,570.00 DEDUCT

TIME

Days
Days
Days

Prior to this Change Order $ 49,225.00
Adjustments per this Change Order $ -6,570.00

Current Contract Status $ 42,655.00
Directed/Authorized Accepted
City of Menasha Dept. of Public Works

BY: BY:

DATE: DATE:

CONTRACT/FORMS/CHANGE



City of Menasha e Department of Parks, Recreation, Forestry and Cemeteries

MEMORANDUM

To: Mayor and Common Council
From: PRD Tungate
Date: August 12, 2008

RE: PRD 2008-02 Change Order #1 and #2
After contract number PRD 2008-02 was approved, it was discovered that the contractor
had inadvertently miscalculated a line item relating to fiberglass crack repair. The
contractor voluntarily agreed to reduce this repair item by $6,570.00.
City staff and our consultant believe it is in our best interest to take a part of this savings
and put it toward additional fiberglass repair outside of the lined playing area. The net

result would reduce the approved contract by $2,287.80 to $46,937.20, which is $937.20
over the 2008 budged amount.

140 Main Street « Menasha, Wisconsin 54952-3151 e Phone (920) 967-3640e Fax (920) 967-5272



CHANGE ORDER

DATE: August 13, 2008 CHANGE ORDER NO: Two (2)

CONTRACTOR: Valley Sealcoat, Inc.; W6265 Contractor Drive, Appleton, W1 54915
CONTRACT NO.: PRD 2008-02
PROJECT: Armor Crack Repair and Color Coating of Four Tennis Courts at Pleasants Park

You are directed to make the changes noted below in the subject contract unit number.

1,279 SF Fiberglass repair to additional areas outside
of lined court area $4,282.20 ADD

The changes result in the following adjustments:

CONTRACT - TOTAL TIME
Prior to this Change Order $ 42,655.00 Days
Adjustments per this Change Order 5+ 4,282.20 Days
Current Contract Status $ 46,937.20 Days
Directed/Authorized Accepted
City of Menasha Dept. of Public Works
BY: BY:

DATE: DATE:

CONTRACT/FORMS/CHANGE



CERTIFICATE OF PAYMENT

DATE: August 14, 2008 PAYMENT REQUEST: Three (3)
CONTRACTOR: Carl Bowers & Sons Construction Co., Inc.

ADDRESS: N1844 Maloney Rd., Kaukauna, Wl 54130

CONTRACT UNIT NUMBER: TIF 9 2006-07

PROJECT DESCRIPTION: Province Terrace, Jennie Street and Norman Way

ORIGINAL CONTRACT AMOUNT $ 554,219.55

CHANGE ORDER NO: Two AMOUNT:$ 0
PREVIOUS CHANGE ORDER(S): $58,700.00

TOTAL CONTRACT AMOUNT (INCLUDING CHANGE ORDERS) $ 612,919.55
TOTAL EARNED TO DATE (SUMMARY ATTACHED) $ 496,198.95
LESS RETAINAGE $ 1,000.00
AMOUNT DUE $ 495,198.95
PREVIOUS PAYMENTS $ 449,477.29
AMOUNT DUE THIS PAYMENT $ 45721.66

ESTIMATE PERIOD: from March 1, 2007 to August 14, 2008

I certify that all bills for labor, equipment, materials, and services are paid for which previous certificates for payment
were issued.

DATE: BY:

Lien Waivers from all subcontractors and suppliers shall accompany each Request for Payment. Affidavit of
Compliance with Prevailing Wage Rates shall accompany Request for Final Payment.

RECOMMENDED FOR PAYMENT:
DIRECTOR OF PUBLIC WORKS: DATE:

APPROVED FOR PAYMENT: COUNCIL APPROVAL DATE:

FINANCE DEPARTMENT

ACCOUNT NUMBER BUDGET CHARGE TO ACCOUNT

€A H eH &P

CONTRACT/FORMS/PAYMENT
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OWNER

MONTHLY STATEMENT OF UNIT PRICE CONTRACT AMOUNT

Request for: Partial Payment No. PR-1450701A-05 Date: August 5, 2008
(Partial/Final)

Project: Wastewater Collection System Rehabilitation Improvements, Phase 3
Owner: City of Menasha
Contractor: Insituform Technologies USA, Inc. E145-05.11
Original Contract Amount as Bid: $1,582,723.00
*(ADD)(DEDUCT) by Revised Quantities: $0.00
*Amount Added by Change Order: $0.00
*Amount Deducted by Change Order: $0.00
TOTAL CONTRACT THIS DATE: $1,582,723.00
Value of Work Completed to Date: $1,032,252.00
Less 2.5 Per Cent Retainable: OF TOTAL CONTRACT THIS DATE ($39.568.08)
Net Total: $992,683.92
Project on Schedule: X YES NO __65 % Complete

Record of Previous Payments:

| $186.,051.80 4/8/08 6 11

2 $171,410.40 6/27/08 7 12

3 $252,779.80 6/27/08 8 13

4 $197,035.92 7/7/08 9 14

5 10 15
Amount Previously Paid: $807.277.92
AMOUNT DUE THIS REQUEST: $185.406.00

This is to certify that, in accordance with the terms of the Contract, the Contractor is entitled to a payment
in the amount requested.

Engineer's Approval for Payment Owner's Approval for Payment
—F
BY: BY:
Taryn S. Nall, P.E. Mark Radtke, P.E., Dir. of Public Works
KAEMPFER & ASSOCIATES, INC. CITY OF MENASHA

* See Unit Price Contract Spreadsheet
KAET45\05\ WPRANSITUFORM5 doc
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OWNER

MONTHLY STATEMENT OF UNIT PRICE CONTRACT AMOUNT

Request for: Partial Payment No. PR-1450701D-05 Date: August 1, 2008
(Partial/Final)

Project: Wastewater Collection System Rehabilitation Improvements, Phase 3

Owner: City of Menasha

Contractor: _Infrastructure Technologies, Inc. E145-05.11

Original Contract Amount as Bid: $312.491.00

*(ADD)(DEDUCT) by Revised Quantities: $0.00

*Amount Added by Change Order: $0.00

* Amount Deducted by Change Order: ($5,760.00)
TOTAL CONTRACT THIS DATE: $306,731.00

Value of Work Completed to Date: $137.878.60

Less 5 Per Cent Retainable: ($6.893.93)
Net Total: $130.,984.67

Project on Schedule: X YES NO 45 % Complete

Record of Previous Payments:

| $32,983.37 1/14/08 6 11

2 $30.495.91 5/13/08 7 12

3 $19,350.57 6/9/08 8 13

4 $27.059.63 79/08 9 14

S 10 15
Amount Previously Paid: $109.889.48
AMOUNT DUE THIS REQUEST: $21,095.19

This is to certify that, in accordance with the terms of the Contract, the Contractor is entitled to a payment
in the amount requested.
Engineer's Approval for Payment Owner's Approval for Payment

—

—
BY: BY:
Taryn S. Nall, P.E. Mark Radtke, P.E.. Dir. of Public Works
KAEMPFER & ASSOCIATES, INC. CITY OF MENASHA

* See Unit Price Contract Spreadsheet
KAE 145054 N"PRAUNFRATECHWS doc
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City of Menasha e Department of Public Works

August 13, 2008

Board of Public Works
City of Menasha
Menasha, Wl 54952

RE: Traffic Study Report — Sixth Street and State Street
Members of the Board:

The Board of Public Works directed that a traffic study be made for determining the need
for a traffic control signage change at the intersection of Sixth Street and State Street.

Attached to this letter is a copy of the Engineering Department’'s Traffic Study. The
Traffic Study provides information relating to traffic volume, accident history and Manual
on Uniform Traffic Control Devices (MUTCD) warrants for installation of regulatory signs.

In reviewing the information and from observation at the intersection, there is no
apparent need to change the existing traffic control signage. | feel if the existing yield
sign on State Street is obeyed and the speed limit enforced, pedestrian and vehicular
traffic can move safely in the proximity of the intersection.

Sincerely,

: Zif; 7 a2
Tim J. Montour (
Engineering Supervisor

Attachments

C: Street file

140 Main Street e Menasha, Wisconsin 5495273151 e Phone (920) 967-3610e Fax (920) 967-5272



Traffic Study — Sixth Street and State Street

Reason for Study

Alderman Pack received a phone call requesting “Stop” signs be placed on Sixth Street at the intersection with
State Street due to excessive speed on Sixth Street.

Physical Conditions

Sixth Street is 48 back of curb to back of curb. The street has a bituminous concrete surface with concrete curb
and gutter. There are sidewalks on both sides of Sixth Street. The road right of way is 62’ wide and the area is
single and multi-family residential with St. John the Baptist Catholic Church on the south side of Sixth Street
east of State Street.

State Street is 33’ back of curb to back of curb. The street has a bituminous concrete surface with concrete
curb and gutter. There are sidewalks on both sides of State St. The road right of way width is 56' at the
intersection and 60’ north of the intersection. The area is single family residential.

Currently there is a yield sign on State Street at the intersection with Sixth Street and the speed limit is 25 mph
in the entire area. Parking is allowed on both sides of the street of the respective streets.

Criteria Used from MUTCD

Section 2B.05 STOP Sign Applications

Guidance:

STOP signs should be used if engineering judgment indicates that one or more of the following conditions
exist:

A. Intersection of a less important road with a main road where application of the normal right-of-way rule
would not be expected to provide reasonable compliance with the law; (See recommendations)

B. Street entering a through highway or street; (Not applicable)

C. Unsignalized intersection in a signalized area; and/or (Not applicable)

D. High speeds, restricted view, or crash records indicate a need for control by the STOP sign. (See
guidance below and recommendations)

Standard:

Because the potential for conflicting commands could create driver confusion, STOP signs shall not be
installed at intersections where traffic control signals are installed and operating except as noted in Section
4D.01.

Portable or part-time STOP signs shall not be used except for emergency and temporary traffic control zone
purposes.

Guidance:

STOP signs should not be used for speed control.

STOP signs should be installed in a manner that minimizes the numbers of vehicles having to stop. At
intersections where a full stop is not necessary at all times, consideration should be given to using less
restrictive measures such as YIELD signs (see Section 2B.08).

2003 Edition Page 2B-7
Sect. 2B.05 10 2B.07

Once the decision has been made to install two-way stop control, the decision regarding the appropriate street
1o stop should be based on engineering judgment. In most cases, the street carrying the lowest volume of
traffic should be stopped.

A STOP sign should not be installed on the major street unless justified by a traffic engineering study.
Support:

The following are considerations that might influence the decision regarding the appropriate street upon which
to install a STOP sign where two streets with relatively equal volumes and/or characteristics intersect:




A. Stopping the direction that conflicts the most with established pedestrian crossing activity or school walking
routes;

B. Stopping the direction that has obscured vision, dips, or bumps that already require drivers to use lower
operating speeds;

C. Stopping the direction that has the longest distance of uninterrupted flow approaching the intersection; and
D. Stopping the direction that has the best sight distance to conflicting traffic.

The use of the STOP sign at highway-railroad grade crossings is described in Section 8B.08. The use of the
STOP sign at highway-light rail transit grade crossings is described in Section 10C.04.

Traffic Count

Sixth Street (east of State St.) - 24 hour traffic count was taken on July 21-22, 2008 with a total of 753 vehicles
State Street (between Sixth St. and Seventh St.) - 24 hour traffic count was taken on July 23-24, 2008 with a
total of 184 vehicles

Accident History

There have been five (5) accidents (see attached) at or near the intersection of Sixth and State Streets including
the 600 block of Sixth St. and the 600 block of State St. since 1994. One accident involved a backing vehicle
that struck a legally parked vehicle and one accident involved an individual pulling out of a parking stall.

Observations

While gathering information in the field at the intersection location and placing the loop counter in the roadway a
number of observations were made:

e One resident | spoke with said their main concern was the speed of the cars driving on Sixth Street past
their house. One individual in their family was struck by a car while riding their bicycle. There were no
serious injury caused by this accident and it was not reported. She requests that “STOP" signs be
placed on Sixth Street at State Street to slow traffic.

« Sight distance off of State Street is limited by existing homes in the area and parked vehicles on Sixth
Street during church functions. Sight distance from Sixth Street north on State Street is limited by the
same houses.

» Typically the local residents obey the speed limit due to knowledge of children in the area and the safety
concerns. The abuse of the speed limit is normally during morning and afternoon commute.

Recommendations

As the Traffic Study points out, Guidance/Warrants for a Stop Sign Application from the MUTCD are not
substantially satisfied at this intersection. Accident history and low volume of traffic do not warrant a stop sign
on either leg of the intersection. Stop signs should not be used for speed control on Sixth Street. | believe the
existing yield sign on State Street is warranted due to sight distance concerns. If the existing yield sign is
obeyed and speed limit enforced, the traffic can flow safely along Sixth Street and State Street.
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ACCIDENT SUMMARY SHEET

ROUTE: Sixth St.

MUNICIPALITY: Menasha

LOCATION: 600 block B

COUNTY: Winnebago

TIME PERIOD COVERED: - REFERENCE MARKERS / NODES: State - De Pere
REMARKS: All Accidents DATE: 8/11/2008
TIME OF DAY # ACC % DIRECTION # ACC % DIRECTION # ACC %
6 AM - 10 AM 1 50.0% North 0 0.0% Northeast 0 0.0%
10 AM - 4 PM 1 50.0% South 1 50.0% Northwest 0 0.0%
4PM- 7PM 0 0.0% East 0 0.0% Southeast 0 0.0%
7PM-12 AM 0 0.0% West 1 50.0% Southwest 0 0.0%
12AM - 6 AM 0 0.0% Unspecified 0 0.0%
Unspecified 0 0.0% Toial 2
Total 2
ACCIDENT TYPE #ACC % ACCIDENT TYPE #ACC %
WEATHER # ACC o, Rear End 0 0.0% Pedestrian 0 0.0%
Clear 1 50.0% Overtake 0 0.0% Bicycle 0 0.0%
Cloudy 0 0.0% Right Angle 0 0.0% Parked Vehicle 0 0.0%
Rain 0 0.0% Left Turn 0 0.0% Backing 1 50.0%
Snow 0 0.0% Right Turn 0 0.0% Run Off The Road 0 0.0%
Sleet/Hail/Freezing Rain 0 0.0% Fixed Object 0 0.0% Animal 0 0.0%
Fog/Smog/Smoke 0 0.0% Head On 0 0.0% Other 1 50.0%
Unspecified 1 50.0% Sideswipe 0 0.0% Unspecified 0 0.0%
Total 2 Total 2
SURFACE # ACC % ACCIDENT SEVERITY # ACC %
Dry 1 50.0% Fatal 0 0.0%
Wet 0 0.0% Injury 0 0.0%
Mud/Slush 0 0.0% Property Damage 1 50.0%
Snow/lce 0 0.0% Non-Reportable 1 50.0%
Unspecified 1 50.0% Total 2
Total 2
TIME OF YEAR # ACC % TYPE OF VEHICLE # ACC %
Winter (Dec-Feb) 1 50.0% Passenger Cars 2 100.0%
Spring  (Mar-May) 0 0.0% Commercial Vehicles 0 0.0%
Summer (Jun-Aug) 1 50.0% Total 2
Fall (Sep-Nov) 0 0.0%
Total 2
DAY OF WEEK # ACC % LIGHT CONDITION # ACC %
Sunday 1 50.0% Daylight 1 50.0%
Monday 0 0.0% Dawn/Dusk 0 0.0%
Tuesday 0 0.0% Night 0 0.0%
Wednesday 0 0.0% Unspecified 1 50.0%
Thursday 1 50.0% Total 2
Friday 0 0.0%
Saturday 0 0.0%
Total 2

SUMMARY OF ACCIDENT SEVERITY BY YEAR:

Fatal Accidents
Injury Accidents

Property Damage Accidents
Non-Reportable Accidents

Total Accidents

o OOOOO

HSA Software 3.0
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ACCIDENT SUMMARY SHEET

ROUTE: Sixth St.

MUNICIPALITY: Menasha

TIME PERIOD COVERED:

LOCATION: 600 block A

COUNTY: Winnebago
REFERENCE MARKERS / NODES:

REMARKS: All Accidents DATE: 8/11/2008
TIME OF DAY # ACC % DIRECTION #ACC % DIRECTION # ACC %
6 AM- 10 AM 0 0.0% North 0 0.0% Northeast 0 0.0%
10 AM - 4 PM 0 0.0% South 0 0.0% Northwest 0 0.0%
4PM- 7PM 1 100.0% East 0 0.0% Southeast 0 0.0%
7PM-12 AM 0 0.0% West 0 0.0% Southwest 0 0.0%
12AM- 6 AM 0 0.0% Total 1 Unspecified 0 0.0%
Unspecified 0 0.0%
Total 1
ACCIDENT TYPE #ACC % ACCIDENT TYPE # ACC %
WEATHER # ACC % Rear End 0 0.0% Pedestrian 0 0.0%
Clear 0 0.0% Overtake 0 0.0% Bicycle 0 0.0%
Cloudy 0 0.0% Right Angle 1 100.0%  Parked Vehicle 0 0.0%
Rain 0 0.0% Left Turn 0 0.0% Backing 0 0.0%
o 0 0.0% Right Turn 0 0.0%  RunOff The Road 0 0.0%
Sleet/Hail/Freezing Rain 0 0.0% Fixed Object 0 0.0% Animal 0 0.0%
Fog/Smog/Smoke 0 0.0% Head On 0 0.0% Other 0 0.0%
Unspecified 1 100.0% Sideswipe 0 0.0% Unspecified 0 0.0%
Total 1 Total 1
SURFACE # ACC % ACCIDENT SEVERITY # ACC %
Dry 0 0.0% Fatal 0 0.0%
Wet 0 0.0% Injury 0 0.0%
Mud/Slush 0 0.0% Property Damage 0 0.0%
Snow/lce 0 0.0% Non-Reportable 1 100.0%
Unspecified 1 100.0% Total 1
Total 1
TIME OF YEAR # ACC % TYPE OF VEHICLE # ACC %
Winter (Dec-Feb) 0 0.0% Passenger Cars 2 100.0%
Spring  (Mar-May) 0 0.0% Commercial Vehicles 0 0.0%
Summer (Jun-Aug) 0 0.0% Total 2
Fall (Sep-Nov) 1 100.0%
Total 1
DAY OF WEEK # ACC % LIGHT CONDITION # ACC %
Sunday 0 0.0% Daylight 0 0.0%
Monday 0 0.0% Dawn/Dusk 1 100.0%
Tuesday 0 0.0% Night 0 0.0%
Wednesday 0 0.0% Unspecified 0 0.0%
Thursday 0 0.0% Total 1
Friday 0 0.0%
Saturday 1 100.0%
Total 1
SUMMARY OF ACCIDENT SEVERITY BY YEAR: 0
Fatal Accidents 0
Injury Accidents 0
Property Damage Accidents 0
Non-Reportable Accidents 0
Total Accidents 0

HSA Software 3.0
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ROUTE: Sixth St.
MUNICIPALITY: Menasha
TIME PERIOD COVERED:
REMARKS: All Accidents

LOCATION: atf State St.

~ COUNTY: Winnebago
~ REFERENCE MARKERS / NODES: - -
~ DATE: 8/11/2008

TIME OF DAY # ACC % DIRECTION # ACC % DIRECTION # ACC
6 AM - 10 AM 0 0.0% North 1 33.3% Northeast 0 0.0%
10 AM - 4 PM 1 50.0% South 0 0.0% Northwest 0 0.0%
4PM- 7PM 0 0.0% East 0 0.0% Southeast 0 0.0%
7 PM- 12 AM 1 50.0% West 1 33.3%  Southwest 0 0.0%
12 AM B 6 AM 0 0.0% Total 3 Unspecified 1 33.3%
Unspecified 0 0.0%
Total 2
ACCIDENT TYPE # ACC % ACCIDENT TYPE # ACC
WEATHER # ACC % Rear End 0 0.0% Pedestrian 0 0.0%
Clear 0 0.0% Overtake 0 0.0% Bicycle 0 0.0%
Cloudy 1 50.0% Right Angle 0 0.0% Parked Vehicle 0 0.0%
Rain 1 50.0% Left Turn 0 0.0% Backing 0 0.0%
Snow 0 0.0% Right Turn 0 0.0% Run Off The Road 0 0.0%
Sleet/Hail/Freezing Rain 0 0.0% Fixed Object 2 100.0% Animal 0 0.0%
Fog/Smog/Smoke 0 0.0% Head On 0 0.0% Other 0 0.0%
Unspecified 0 0.0% Sideswipe 0 0.0% Unspecified 0 0.0%
Total 2 Total 2
SURFACE # ACC % ACCIDENT SEVERITY # ACC %
Dry 0 0.0% Fatal 0 0.0%
Wet 1 50.0% Injury 0 0.0%
Mud/Slush 0 0.0% Property Damage 2 100.0%
Snow/lce 1 50.0% Non-Reportable 0 0.0%
Unspecified 0 0.0% Total 2
Total 2
TIME OF YEAR # ACC % TYPE OF VEHICLE # ACC %
Winter (Dec-Feb) 1 50.0% Passenger Cars 1 100.0%
Spring  (Mar-May) 0 0.0% Commercial Vehicles 0 0.0%
Summer (Jun-Aug) 1 50.0% Total 1
Fall (Sep-Nov) 0 0.0%
Total 2
DAY OF WEEK # ACC % LIGHT CONDITION # ACC %
Sunday 1 50.0% Daylight 1 50.0%
Monday 0 0.0% Dawn/Dusk 0 0.0%
Tuesday 0 0.0% Night 0 0.0%
Wednesday 0 0.0% Unspecified 1 50.0%
Thursday 0 0.0% Total 2
Friday 1 50.0%
Saturday 0 0.0%
Total 2
SUMMARY OF ACCIDENT SEVERITY BY YEAR: 0
Fatal Accidents 0
Injury Accidents 0
Property Damage Accidents 0
Non-Reportable Accidents 0
Total Accidents 0




COLLISION DIAGRAM

Key Number =
MUNICIPALITY: Menasha COUNTY:  Winnebago FILE: sixth state
INTERSECTION: Sixth St. CASE #:
PERIOD: @ YEARS 0 MONTHS FROM TO BY: or DATE.  8/11/2008
Eastbound dilgm——.
State St.
Al 2
Sixth St.
Sixth St.
1
SYMBOLS MANNER OF COLLISION
—= MOVING VEHICLE P PEDESTRIAN —3» =3 REAR END —>»&— HEAD ON
T Al TURNING VEHICLE B BICYCLIST LEFT TURN RIGHT TURN
<€<€>» BACKING VEHICLE A ANIMAL _)z_ LEFT TURN _)) RIGHT TURN
=] PARKED VEHICLE [0 FIXeED OBJECT —>) OVERTAKE RIGHT ANGLE
99e  RECORD NUMBER Fatal “\~® OUT OF CONTROL 3% SIDE SWIPE




